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ADA RAMPS 13TH & IRIS (INC. RTIP St. Imp. S15-101)

ALLEY IMPROVEMENTS FY

BAYSHORE BIKEWAY ACCESS PROJECT SCHOOL FENCE ONLY
COMMUNITY ENHANCEMENTS PR

ELM AVE SEACOAST TO 7TH RTIP/ATP

PUMP STATION #10 REHABILITATION

RESIDENTIAL CITYWIDE STREET LIGHTING INFILL (13TH TO 15TH)
UNDERGROUNDING 600 OCEAN LANE 600 BLOCK

ANN MAIN LINE (INC. ALLEYS)

DELAWARE STREET & SIDEWALK

PUMP STATION 4 & 6 REHABILITATION

RTIP FY 14-15 (STREET IMPROVEMENTS)

13th Street Class 2 Bikeway Construction

ANNUAL MAIN LINE REPAIRS

ANNUAL SLURRY SEAL

BAYSHORE BIKEWAY PERIMETER FENCE REMOVAL

CIVIC CENTER NORTH WINDOW

RESIDENTIAL CITYWIDE STREET LIGHTING INFILL (11TH TO 13TH)
SOCCER FIELD FENCE

SPORTS PARK OUTSIDE RESTROOM

SPORTS PARK TOT-LOT

STREETS CONDITION SURVEY

UNDERGROUNDING ELM AVE 1300 BLOCK & FERN 900-100 BLOCKS
VEHICLE WASH PIT PW Yard

CIVIC CENTER SOUTH WINDOW

ECO-ROUTE ENHANCEMENTS

FERN AVE & MOBILITY IMPROVEMENTS ON HOLD

PUMP STATION #10 EM GENERATOR REPLACEMENT

PUMP STATION #5

RESIDENTIAL CITYWIDE STREET LIGHTING INFILL (9TH TO 11TH)
SIDEWALK INFILL CITRUS AV

VETERANS PARK RESTROOM

CIP 2-Year Implementation Plan

FY 15/16 & 16/17
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7/25/14 7/25/13
3/10/14 6/30/14
N/A N/A
2/28/14| See Note 3
3/10/14 3/24/14
12/17/12 4/3/13
2/19/14 N/A
7/1/14 9/25/14
7/1/14 8/15/14
7/1/14 1/26/15
7/1/14 5/14/14
3/8/12 3/5/13
8/4/15 Pending
8/6/15 Pending
7/1/2015 N/A
7/16/15 Pending
4/28/15 N/A
8/4/15 Pending
8/4/15 Pending
8/5/15 Pending
1/21/15
8/5/15 Pending
8/5/15
See Note 5

Only one late bid came in City Attorney reviewed and provided options going to Council 8/19/15 for direction

Project on hold pending "Big Picture Strategic Plan Update" and 3-D imaging to help visualize the scope of work.

13/14 SP1-401
13/14 S14-104
13/14 S$12-101
13/14 S$14-107
13/14 S$13-309
13/14 W13-101
13/14 $14-108
13/14 SP2-013
14/15 W15-201
14/15 $15-102
14/15 W15-103
14/15 $15-101
15/16 $15-702
15/16 W16-201
15/16 $15-106
15/16 S16-703
15/16 F15-201
15/16 $15-402
15/16 P16-301
15/16 P15-401
15/16 P15-402
15/16

15/16 $15-801
15/16 F15-101
16/17 F15-202
16/17 $16-702
16/17 $15-201
16/17 W16-102
16/17 W16-101
16/17 S16-401
16/17 $15-202
16/17 P15-501
Notes

Not used.

Not used.

Project on hold did not receive ATP Grant. Will apply for available Grant.
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8/21/13
7/17/14
N/A

3/25/14
4/16/13
N/A

9/25/14
9/15/14
3/3/15
7/1/14
9/11/13

N/A

N/A

2/15/15
3/30/15
N/A

est.10/30/15
3/10/15
N/A

3/31/15
3/3/15

3/10/15

6/18/15

Pending

Pending

Revised 8/19/2015 1:48 PM
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4/9/15
5/21/15
N/A

3/26/15
N/A

5/14/15
4/2/15

4/12/15
6/25/15

4/16/15
5/28/15
N/A

4/2/15

N/A

5/21/15
4/9/15

4/19/15
6/25/15

5/7/15
6/18/15
N/A

4/23/15

N/A

6/11/15
4/30/15

5/7/15
7/16/15

5/20/15
7/15/15
N/A

5/6/15

N/A

7/15/15
5/20/15

5/20/15
8/19/15

6/4/15
8/14/15
N/A

6/2/15

N/A

8/14/15
6/4/15

6/4/15
See Note 1
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7/13/15 8/7/15
est.9/1/15
6/16/15 7/17/15
est.9-14-15
9/1/14 est. 9/14/15
6/29/15 8/18/15
7/13/15| est. 10/11/15
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